

Middle Snake Tamarac Rivers One Watershed, One Plan Partnership **Plan Development Timeline**

					2021												2022								
Start Date	Duration	End Date	Task		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept
				Pre-Planning																					
1/1/2021		9/30/2022	1.1	Establish and Maintain Partnership*	3, 4																				
1/1/2021	30	1/31/2021	1.2	Develop Grant Work Plan, Budget, and Timeline*																					
3/1/2021	120	6/29/2021	1.3	Aggregate Watershed Information			1	2	3																
3/1/2021	120	6/29/2021	1.4	Notify plan review authorities and host public kickoff meeting			1, 2	3	4	5															
12/1/2020	120	3/31/2021	1.5	Hire consultants (optional)	3																				
				Planning																					
2/1/2021	150	7/1/2021	2.1	Write the land and water resources narrative		1	2, 3	4																	
3/1/2021	210	9/27/2021	2.2	Identify and prioritize resources and issues			1	2	3	4	5, 6														
9/1/2021	120	12/30/2021	2.3	Establish measurable goals									1, 2	3	4										
12/1/2021	90	3/1/2022	2.4	Develop a targeted implementation schedule												1-3	4								
1/1/2022	120	5/1/2022	2.5	Describe implementation programs													1, 2								
3/1/2022	60	4/30/2022	2.6	Deterime Plan Administration and Coordination															1	2					
4/1/2022	90	6/30/2022	2.7	Write Plan Final Review Draft																1, 2	3, 4	5			
				Plan review and submission																					
6/1/2022	90	8/30/2022	3.1	Conduct formal review																		1, 2	3-6	7, 8	
8/1/2022	60	9/30/2022	3.2	Write final plan and submit to BWSR																				1, 2	
10/1/2022	120	1/29/2023	3.3	Adopt plan locally																					
			3.4	Grant reporting (deadline = February 1)													1-3							1-3	

*work that occurs before the 1W1P grant agreement is signed is not reimbursable with grant dollars.

Numbers in colored boxes correspond to approximate START DATES for subtasks. Please see the One Watershed, One Plan work plan for subtasks and details.