

ADDENDUM NO. 1

Judicial Ditch #75 Repair Project

Middle-Snake-Tamarac Rivers Watershed District

ADDENDUM NO. 1

Judicial Ditch #75 Repair Project Middle-Snake-Tamarac Rivers Watershed District

Bid Opening Date: June 3, 2022

Addendum Date: May 18, 2022

NOTICE TO ALL PLANHOLDERS:

Addendum No. 1 shall be inserted into your copy of the Project Manual and become a part of the project Contract Documents.

The following changes and/or additions to the Contract Documents for the project are issued by the Project Engineer and shall have the same force and effect as though part of the original issue.


REFERENCE TO THE SPECIFICATIONS:

1. Due to the wet project site conditions and the anticipated duration of high flow conditions within the Judicial Ditch #75 system into the summer months, the Middle-Snake-Tamarac Rivers Watershed District has modified the substantial completion date of August 5, 2022, and the final completion date of August 12, 2022. These contract times and dates referenced for substantial completion and final completion in the advertisement for bids, all bidding documents, and all contract documents shall be removed in its entirety and replaced with the following:
 - a. 2022 Final Completion Option: The Contractor agrees that all work, except maintenance and final cleanup will be substantially complete within **45 calendar days** from the date that construction operations are initiated or by **September 16, 2022, whichever is sooner.** Final completion of all work shall be **September 23, 2022.**
 - b. 2023 Final Completion Option: The Contractor agrees that all work, except maintenance and final cleanup will be substantially complete within **45 calendar days** from the date that construction operations are initiated or by **August 18, 2023, whichever is sooner.** Final completion of all work shall be **August 25, 2023.**
2. Sealed Bids will still be received and opened June 3, 2022, at the time and location specified in the advertisement for bids.

All other requirements and stipulations of the plans and specifications shall remain in effect.

The receipt of this addendum shall be acknowledged in the Bidder's Bid Form.

HOUSTON ENGINEERING, INC.

By: 

Tony A. Nordby, PE

License No. 51392

Judicial Ditch #75 Repair Project

END

ADDENDUM NO. 1

Judicial Ditch #75 Repair Project

Middle-Snake-Tamarac Rivers Watershed District